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CCR No. 97-1328 Logged Date 9/16/97 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class II

Title:   B0 Cleanup in ISS, MSS, CSS & DSS.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change X Start New Baseline

Problem
1.  S-DSS-31520 is replaced by S-DSS-30720 and C-MSS-18370 is replaced by C-MSS-18500 because duplicate requirements

existed in RTM. Links between S-DSS-31520 and EOSD0500#B and between C-MSS-18370 and EOSD0500#B are delinked.
Instead, new links are created between EOSD0500#B and S-DSS-30270, C-MSS-18500.

2.  C-HRD-36010 is deleted and instead C-ISS-20124 is created with the same attribute values and the text is changed from “Ecom
to EBnet”.  C-ISS-20124 is linked to EOSD1010#B and AM1-1050#B

3.  For C-CSS-25130, the word “it’s” is modified to “its” in the text.

Proposed Solution
Requirements and /or links are modified as warranted.  For non-allowable attribute values use.  ‘unverified’ for acceptance and
system verification status; ‘test’ for verification method(s); approved for L4 status; ‘mission essential’ for requirement_category;
‘CSMS’ for segment; ‘functional for type (L4s and RbRs).

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Imran Chughtai (signed)   Imran Chughtai       9/16/97
Signature Date

Office Systems Engr. Office Manager (signed)   Edward Nicosia     9/16/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Joe Guzek     10/1/97
Signature Date
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